

Meeting Minutes: College Technical Fest – Initial Planning

A structured record of the initial planning meeting for the proposed college technical fest.

1. Meeting Details

Meeting Type: Initial Planning Meeting

Date and Time: [Insert date and time]

Venue: [Insert venue / online platform]

Participants: Faculty coordinator, student coordinators, event leads, technical team, publicity team, finance team

2. Agenda

- Define the objectives and expected outcomes of the technical fest.
- Identify suitable technical and non-technical events.
- Discuss venues, equipment, internet access, and infrastructure needs.
- Plan publicity, student outreach, and registration.
- Allocate responsibilities to student and faculty teams.
- Discuss budget estimates, sponsorships, and resource management.
- Establish a preparation timeline and progress-review process.

3. Meeting Summary

Purpose and objectives: The fest will encourage innovation, practical learning, teamwork, creativity, and problem-solving. It will give students opportunities to demonstrate technical knowledge and interact with peers.

Proposed events: Ideas included coding competitions, technical quizzes, project exhibitions, paper presentations, robotics demonstrations, debugging challenges, and hands-on workshops. Events should suit students from different years and skill levels.

Venue and infrastructure: The team discussed classrooms, laboratories, and seminar halls. Requirements may include computers, stable internet, projectors, microphones, power supply, extension boards, and event-specific equipment.

Publicity and registration: Promotion may use posters, college announcements, social media, department groups, and student coordinators. An online form should collect participant names, departments, contact details, and event preferences.

Sponsorship and budget: Potential sponsors include technology companies, local businesses, alumni, and relevant organizations. A preliminary budget should cover certificates, prizes, printing, refreshments, equipment, decorations, and contingency expenses.

Coordination and safety: Teams should coordinate with faculty and campus administration. Clear event rules, volunteer instructions, emergency contacts, crowd management, and safe equipment use should be planned in advance.

4. Key Decisions

- Include a mix of competitions, demonstrations, exhibitions, and workshops.
- Use online registration where practical and confirm registrations before each event.
- Create teams for event management, technical support, publicity, registration, hospitality, finance, and infrastructure.
- Approach suitable sponsors after preparing a brief proposal and estimated budget.
- Finalize the event list, schedule, venues, and resource requirements before opening registration.
- Promote inclusive participation and practical learning, with clear rules and judging criteria.

5. Action Plan

No.	Action Item	Responsible Team	Target / Status
1	Finalize events and competition rules	Event Coordinators	To be confirmed
2	Prepare timetable and venue plan	Planning Team	To be confirmed
3	Check computers, internet, projectors, and power	Technical / Infrastructure Team	To be confirmed
4	Create posters and publicity announcements	Publicity Team	To be confirmed
5	Create and test online registration form	Registration Team	To be confirmed
6	Contact sponsors and prepare proposals	Sponsorship / Finance Team	To be confirmed
7	Estimate costs and prepare preliminary budget	Finance Team	To be confirmed
8	Recruit volunteers and assign event-day duties	Volunteer Coordinators	To be confirmed
9	Prepare certificates, prizes, and participation records	Hospitality / Event Team	To be confirmed
10	Schedule follow-up meeting	Faculty Coordinator	To be confirmed

6. Additional Points to Consider

- Prepare a backup plan for internet failure, power interruptions, or equipment problems.
- Publish eligibility criteria, team-size limits, deadlines, judging rubrics, and rules before registration.
- Set up a help desk to guide participants and respond to queries.
- Keep a time buffer between events to manage delays and venue changes.
- Collect feedback from participants, volunteers, judges, and faculty after the fest.
- Document outcomes with attendance records, permitted photographs, winners, and a post-event report.

7. Next Steps

The coordinators will finalize the event list, confirm venues and equipment, prepare the budget, begin sponsor outreach, and set up registration. Each team should report progress at the follow-up meeting so unresolved issues can be addressed before the fest is announced in full.

8. Conclusion

The meeting established the initial direction for the College Technical Fest. With clear responsibilities, realistic timelines, adequate resources, and regular coordination, the fest can provide students with a platform to showcase skills, explore new technologies, collaborate, and gain practical experience.