

MINUTES OF MEETING

Frontend Online Parking Organizer Application

Plan & Initial Phase Discussion

Meeting Date	07 October 2026	Meeting Type	Initial Planning
Project	Online Parking Organizer	Phase	Planning & Initial Phase
Platform	Web Application	Technology Focus	Frontend Development
Prepared By	Project Team	Status	Planning Approved

1. Participants

- Project Guide / Mentor
- Frontend Developer(s)
- UI/UX Designer
- Project Team Members

2. Meeting Objective

The meeting was conducted to discuss the overall plan, functional scope, frontend requirements, user flow, and initial development activities for the Online Parking Organizer application.

3. Key Discussion Points

Project Goal: Develop a simple and user-friendly web application that helps users find, view, and organize available parking spaces online.

Target Users: Vehicle owners/drivers who need convenient access to parking availability and booking information.

Frontend Scope: Focus initially on responsive pages, navigation, parking search, parking-slot display, booking interface, and user-friendly status messages.

User Flow: User opens the application → searches for parking → views available slots → selects a slot → reviews booking details → confirms the booking.

UI/UX: The interface should be clean, responsive, easy to navigate, and suitable for desktop and mobile screens.

Data Handling: During the initial frontend phase, dummy/static data may be used to demonstrate parking slots, locations, availability, and booking information.

Future Integration: Backend APIs, database connectivity, authentication, payment, live slot updates, and admin functionality can be integrated in later phases.

4. Initial Phase Plan

Step	Activity	Expected Output	Status
1	Requirement identification	List of core frontend requirements	Planned
2	Page and navigation planning	Basic sitemap and user flow	Planned
3	Wireframe / UI design	Initial screen layouts	Planned
4	Frontend project setup	Working project structure	Planned
5	Build core pages	Home, parking search, slots and booking screens	Planned
6	Use sample data	Functional frontend demonstration	Planned
7	Testing & feedback	List of UI issues and improvements	Planned

5. Proposed Frontend Screens

- Home / Landing Page
- Parking Search / Location Page
- Available Parking Slots Page
- Parking Slot Details Page
- Booking / Reservation Page
- Booking Confirmation Page
- User Profile / My Bookings Page
- Admin / Parking Management Page (future phase)

6. Proposed Frontend Technology

- React.js for component-based frontend development.
- HTML5 and CSS3 for page structure and styling.
- JavaScript for application logic and user interactions.
- Bootstrap or responsive CSS for mobile-friendly design.
- Dummy JSON / mock data during the initial phase.

7. Decisions / Agreements

- The project will begin with frontend planning and UI development.
- The first version will prioritize a simple and clear user experience.
- Static/mock parking data will be used before backend integration.
- The application will be designed responsively for desktop and mobile users.
- The frontend structure will be kept modular so backend APIs can be integrated later.

8. Action Items

Action Item	Responsible	Priority	Target
Finalize requirements and user flow	Project Team	High	Initial phase
Prepare wireframes / screen layouts	UI/UX + Frontend	High	Initial phase
Set up React frontend project	Frontend Developer	High	Initial phase
Develop Home and Parking Search screens	Frontend Developer	High	Next milestone
Prepare mock parking-slot data	Frontend Developer	Medium	Next milestone
Review UI and collect feedback	Project Team / Mentor	Medium	After first demo

9. Next Meeting / Follow-up

The next review will focus on the completed initial UI design, React project setup, core page implementation, and feedback on the first frontend prototype.

Meeting concluded with agreement to proceed with the frontend initial phase.