



Online Parking Organization

JASTI PHANI KUMAR
261FB04013

Online Parking Organizer

Frontend Planning & Initial Phase

Plan

Design

Develop

Minutes of Meeting Presentation

07 October 2026 | Initial Planning Discussion

1. Project Goal & Scope

What we are building and what the first phase will cover

Project Goal

Create a simple, responsive web application that helps users find, view and organize parking spaces online.

Target Users

Vehicle owners and drivers who need convenient access to parking availability and booking information.

Frontend Focus


Responsive pages, navigation, parking search, slot display, booking interface and clear status messages.

Initial phase boundary

UI/UX planning • React setup • Core pages • Mock parking data • Responsive design

2. Initial User Flow

A simple journey from parking search to booking confirmation



3. Frontend Modules & Priorities

Illustrative planning allocation for the first development milestone

Frontend implementation priority



High Priority

Home, parking search, slot availability and booking are the core user journey.

Medium Priority

Booking confirmation and status messaging complete the first usable prototype.

Future

Profile, admin features, live APIs, authentication and payment can follow later.

4. Technology, Deliverables & Next Steps

The first milestone turns the plan into a working frontend prototype

Technology

React.js
HTML5 + CSS3
JavaScript
Bootstrap / responsive CSS
Mock JSON data

Deliverables

Project structure
Wireframes / layouts
Home page
Parking search
Slot display
Booking screen
Responsive UI

Next Steps

1. Finalize requirements
2. Prepare UI wireframes
3. Set up React project
4. Build core pages
5. Add mock data
6. Test and review

Outcome

A clean, responsive frontend prototype ready for backend integration.